COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 23/ 2018

ESTI MATE SUMMARY 10: 59: 17
CONTI D: C21202 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 21202- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF N
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TI NE ALLOW 35 CALENDAR DAYS
SH 13 R3 VAR QUS CHI P SEALS PERCENT TIME:  80.00 ORI G TIME ALLOW 35 CALENDAR DAYS
PROJECT NO STRR300- 228
SH 13 R3 VARI QUS CHI P SEALS
NAVE OF ROAD:
PROJECT COUNTI ES: Rl O BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 23/ 2018 DATE TI ME STARTED 06/11/2018
2273 RI VER ROAD DATE LET 11/ 30/ 2017 DATE WORK BEGAN 06/11/2018
DATE AWARDED 12/ 07/ 2017 DATE TI ME STOPPED 07/24/2018
DATE CONTRACT EXECUTED 12/27/2017 DATE ACCEPTED 07/24/ 2018
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 06/ 11/ 2018
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMI: $  1,185,114.07 PARTI Cl PATI NG $  1,185,114.07 $ -180. 00
AWARD PRQIJECT AM: $ 1, 251, 868. 12 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,185, 114. 07 -180. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,185, 114. 07 -180. 00
TOTAL CLAI VB! $ 0.00 RETAI NAGE 0. 00 18, 778. 02
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,185, 114. 07 18, 598. 02
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0.00 0. 00
AMOUNT DUE 1,185, 114. 07 18, 598. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 598. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21202-BID ESTI MATE RUN 10/ 23/ 2018
PRQJECT: STRR300- 228 ESTI MATE NO 0003 10:59: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 3, 945. 000 3, 945. 000
Sy 0. 000 0. 00
4. 25000 3, 945. 000 16, 766. 25
0010 202-00250 Renoval of Pavenent Marking 93, 688. 000 93, 688. 000
SF 0. 000 0. 00
0.52000 93, 688. 000 48, 717.76
0015 203- 00000 Uncl assi fi ed Excavation 2, 870. 000 2,870. 000
cY 0. 000 0. 00
13. 75000 2,870. 000 39, 462. 50
0020 208-00035 Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0025 208-00103 Renoval and Disposal of Sediment (Labor) 20. 000 20. 000
HOUR 0. 000 0. 00
40. 00000 20. 000 800. 00
0030 304-03005 Aggregate Base Course (Class 3) 2,171. 000 2,171. 000
cY 0. 000 0. 00
38. 50000 2,171.000 83, 583. 50
0035 304-06007  Aggregate Base Course (Cl ass 6) 722. 000 722. 000
cY 0. 000 0. 00
70. 00000 722.000 50, 540. 00
0040 403-00721 Hot Mx Asphalt (Patching) (Asphalt) 4,035. 000 4,035. 000
SY 0. 000 0. 00
33. 75000 4, 035. 000 136, 181. 25
0045 409-01015 Cover Coat Material (Type I) 243, 124. 000 243,124. 000
5% 0. 000 0. 00
0. 90000 243,124. 000 218, 811. 60
0050 411-10217 Emul si fied Asphalt (CRS-2P) 457. 460 457. 460
TON 0. 000 0. 00
440. 00000 457. 460 201, 282. 40
0055 411-10255 Enul sified Asphalt (Sl ow Setting) 183. 000 183. 000
GAL 0. 000 0. 00

4. 00000 183. 000 732.00



CONTI D: C21202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21202-BID ESTI MATE RUN 10/ 23/ 2018
PRQJECT: STRR300- 228 ESTI MATE NO 0003 10: 59: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 420-00132  Geotextile (Separator) (Cl ass 1) 3, 945. 000 3, 945. 000
SY 0. 000 0.00
1. 40000 3, 945. 000 5,523.00
0065 506-01020 Geogri d Reinforcenent 4,585. 000 4, 585. 000
SY 0. 000 0. 00
2.25000 4,585. 000 10, 316. 25
0070 614-80391 Runmble Strip (Grinding)(Asphalt) 42, 548. 000 42, 548. 000
LF 0. 000 0.00
0. 22000 42,548. 000 9, 360. 56
0075 626- 00000 Mbbi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
151, 250. 00000 1.000 151, 250. 00
0080 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0085 627-00008 Modi fi ed Epoxy Pavenent Marking 1, 524. 000 1,527.000
GAL -3.000 -180. 00
60. 00000 1,524. 000 91, 440. 00
0090 627-00011  Pavement Marking Paint (Waterborne) 1, 076. 000 1,076. 000
GAL 0. 000 0. 00
30. 00000 1, 076. 000 32, 280. 00
0095 627-00070  Preformed Thernopl astic Pavenent Marking 382. 000 382. 000
SF 0. 000 0. 00
12. 00000 382. 000 4,584. 00
0100 630- 00000 Fl aggi ng 905. 000 905. 000
HOUR 0. 000 0. 00
35. 00000 905. 000 31, 675. 00
0105 630- 00001 Pilot Car Operation 100. 000 100. 000
HOUR 0. 000 0. 00
30. 00000 100. 000 3, 000. 00
0110 630-00007 Traffic Control Inspection 16. 000 16. 000
DAY 0. 000 0.00

150. 00000 16. 000 2,400. 00



CONTI D: C21202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21202-BID ESTI MATE RUN 10/ 23/ 2018
PRQJECT: STRR300- 228 ESTI MATE NO 0003 10: 59: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 Traffic Control Managenent 27.000 27.000
DAY 0. 000 0. 00
900. 00000 27.000 24, 300. 00
0120 630-80341  Construction Traffic Sign (Panel Size A) 25. 000 25. 000
EACH 0. 000 0. 00
35. 00000 25. 000 875. 00
0125 630-80342  Construction Traffic Sign (Panel Size B) 99. 000 99. 000
EACH 0. 000 0.00
40. 00000 99. 000 3, 960. 00
0130 630-80343 Construction Traffic Sign (Panel Size O 8. 000 8. 000
EACH 0. 000 0. 00
45. 00000 8. 000 360. 00
0135 630-80344  Construction Traffic Sign (Special) 32. 000 32. 000
SF 0. 000 0.00
21. 00000 32.000 672.00
0140 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0145 630-80359 Portable Message Sign Panel 86. 000 86. 000
DAY 0. 000 0.00
105. 00000 86. 000 9, 030. 00
0150 630-80360 Drum Channel i zi ng Devi ce 42. 000 42. 000
EACH 0. 000 0. 00
10. 00000 42.000 420. 00
0155 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 4.000 4.000
EACH 0. 000 0. 00
10. 00000 4. 000 40. 00
0160 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 4. 000 4. 000
EACH 0. 000 0. 00
10. 00000 4.000 40. 00
0165 630-80380 Traffic Cone 100. 000 100. 000
EACH 0. 000 0.00

1. 00000 100. 000 100. 00



CONTI D: C21202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21202-BI D ESTI MATE RUN 10/ 23/ 2018
PRQIECT STRR300- 228 ESTI MATE NO. 0003 10:59: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 630-80511 Mobi | e Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0175 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
F A 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0185 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 900-00028  Added Item (QIT Darmages) QJT Dammges -320. 000 -320. 000
HOUR 0. 000 0. 00
30. 00000 -320. 000 -9, 600. 00
0210 900-00006 Added Item (Dollar)/ Item 409 Cover Coat Material (Type -1,539.000 -1,539. 000
1) Price Reduction
DOL 0. 000 0. 00
1. 00000 -1, 539. 000 -1,539.00
CAT 0200 CURRENT AMI $ 1,181, 364.07 $ -180.00$ 1,181, 364. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0200 620-00020 Sanitary Facility 0. 500 0. 500
EACH 0. 000 0. 00
7,500. 00000 0.500 3, 750. 00
CAT 0400 CURRENT AMI  $ 3,750.00 % 0.00% 3, 750. 00

PRQJECT TOTAL CURRENT AMI $ 1,185,114.07$

-180.00$ 1, 185, 114. 07



